



COMMONWEALTH OF VIRGINIA
DEPARTMENT OF MINES, MINERALS AND ENERGY
DIVISION OF MINED LAND RECLAMATION
P.O. DRAWER 900, BIG STONE GAP, VA 24219
TELEPHONE: (276) 523-8198

HNM0009482

ABANDONED MINE LAND INSPECTION

PROJECT NAME	PROJECT NO.	GRANT YEAR	REPORT NUMBER
Project Reclaim Phase II	91806	2018	HNM0009482

CONTRACT INFORMATION		
CONTRACT NUMBER	EXPIRATION DATE	PERCENT OF CONTRACT COMPLETED
		0
CONTRACTOR NAME		ENGINEER NAME
SITE CONTACT PERSON: Kevin Large		

INSPECTION DATE	ARRIVAL	DEPARTURE	GROUND CONDITION
01/06/21	03:30 PM	04:30 PM	WET
01/13/21	03:30 PM	04:30 PM	WET
01/27/21	03:30 PM	04:30 PM	WET

INSPECTION BY	ATTACHMENTS
MCDONALD-TAYLOR, H.	

COMMENTS

The contract for Project Reclaim Phase II was signed on 12/28/21 and a Notice to Proceed was issued the same day. Work at the site was already on going from Project Reclaim Phase I. Material haulage transitioned from Phase I to Phase II on the day the contract was signed. Material haulage continued through the month of January and will be ongoing until completion of the project.